

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 18 June 2026

Team ID: 24EG105H29

Project Name: AuraCare – Smart Healthcare & Telemedicine Management System

Maximum Marks: 5 Marks

Product Backlog and Sprint Schedule

Sprint	Epic	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Authentic ation	USN-1	User Registrati on	2	High	Bhavani
Sprint-1	Authentic ation	USN-2	User Login	2	High	Bhavani
Sprint-1	Authentic ation	USN-3	JWT Authentic ation	3	High	Bhavani
Sprint-2	Hospital Search	USN-4	Hospital Directory & Filters	4	High	Bhavani
Sprint-2	Doctor Booking	USN-5	Appointm ent Booking System	5	High	Bhavani
Sprint-3	Telemedic ine	USN-6	Video Consultati on Module	5	High	Bhavani
Sprint-3	Telemedic ine	USN-7	Live Chat Interface	3	Medium	Bhavani
Sprint-4	Prescripti on	USN-8	Prescripti on Generatio n	4	High	Bhavani
Sprint-4	Emergenc y	USN-9	Ambulanc e Request & Tracking	5	High	Bhavani
Sprint-4	Dashboar	USN-10	Patient &	4	High	Bhavani

	d		Doctor Dashboar ds			
--	---	--	--------------------------	--	--	--

Sprint Tracker & Velocity

Sprint	Total Story Points	Duration	Sprint Start	Sprint End	Story Points Completed
Sprint-1	20	6 Days	01 Mar 2026	06 Mar 2026	20
Sprint-2	20	6 Days	08 Mar 2026	13 Mar 2026	20
Sprint-3	20	6 Days	15 Mar 2026	20 Mar 2026	20
Sprint-4	20	6 Days	22 Mar 2026	27 Mar 2026	20

Velocity

Average Velocity = Total Story Points / Sprint Duration = 20 / 10 = 2 Story Points per Day

Burndown Chart

The burndown chart tracks the remaining work against time and helps monitor sprint progress. AuraCare development followed sprint-based execution for efficient delivery of healthcare modules.